Vermont Zero Suicide 2020 Project Implementation Timeline November 2019-June 2010

Activity		Nov-Dec. 19			Jan-Feb. 2020				March-April 2020				May-June 2020				July-Dec. 2020				Jan-June 2021			
					1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Phase 1: Project Initiation	Request for participation issued	■																						
	Response requested mid-November	■																						
	Coordination calls initiated on the second Monday of each month					■				■				■				■				■		
	Leadership Launch--Capital Plaza--Montpelier, Friday, Jan. 17th (snow date January 23rd)						■																	
Phase 2: Project Implementation	CAMS cohort trainings offered online and must be completed prior to start of the consult calls in mid-February, 2020	■	■	■	■	■	■																	
	Online CALM Course must be completed prior to consult course	■	■	■	■	■	■																	
	Participate in 6-8 CAMS-Care Consultation Calls February 10th-May 18th						■	■	■	■	■	■	■	■	■									
	Teams engage leadership in a organizational commitment (3 year recommended)				■	■	■	■																
	Conduct a 1.5 hour session initiating or revisiting the ZS Self-study and/or Zero Suicide Work plans				■	■	■	■																
	Establish monthly site-based ZS Steering Committee meeting (minimum of 3 people on this committee)				■	■	■	■																
	Identify a Community Advisory Group including PWLE to provide input to program decisions				■	■	■	■																
	Oversee the Zero Suicide Workforce Development Survey dissemination & report write-up (Feb 1-15th, 2020)						■	■	■															
	Submit a draft Zero Suicide Work Plan to VTSPC T.A. Consultant (March 1-15th, 2020)								■	■														
	Determine when and how to review organizational policies & procedures (March 1-15th, 2020)								■	■														
	VTSPC to provide ZS WFD Reports to DAs-discuss at site consults and identify training priorities (March 15-30th)									■														
	Participate in ZS Grand Rounds as available									■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Participate in Vermont ZS Symposium as available (June 30th, 2020)															■								
Phase 3: Ongoing Implementation	Monthly Coordination Meetings, 2nd Monday of the month 12-1pm		■			■				■				■				■				■		
	Individual site consults on self-study, work-plans and outcome measures at monthly coordination meetings					■				■				■				■				■		
	New 2020 project year schedule issued July 1 through December 30																■	■	■	■	■	■	■	■
Phase 4: Final Deliverables																								